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ADVANCED REACTORS TRANSITION
WBS 1.12

MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early
Forecast On 

Schedule
Forecast 

Late
TOTAL 
FY 1998

Enforceable Agreement 1 0 0 0 0 0 0 1
DOE-HQ 0 0 0 0 0 0 0 0

FO 0 0 0 1 0 0 1 2
RL 7 2 0 0 0 10 0 19

Total Project 8 2 0 1 0 10 1 22

HANFORD SITE 
PERFORMANCE REPORT

APRIL 1998

Total Project

Overdue
9%

Completed On Schedule
18%

Completed Early
73%

RL

Completed 
Early
78%

Completed 
On Schedule

22%

6/2/98 Q:  V - 1 MILE(04).xls ART


